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PERMIT MODIFICATION SUMMARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, IO, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDZR 

MILESTONE SCHEDULE 

ou 1 
881 HILLSIDE 

OU 1 PHASE I11 RCRA FACILITY INVESTIGATION/REMEDIU 
INVESTIGATION (RFI /RI ) 

Submit Draft Phase I11 RFI/RI Work Plan 

Submit Final Phase I11 RFI/RI Work Plan 

Submit Draft Phase I11 RFI/RI Report 

Submit Final Phase I11 RI'I/RI Report 

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS/FS) 

Submit Draft CMS/FS Report 

Submit Final CMS/FS Report 

OU 1 CORRECTIVE AND REKEDIAL ACTION PROPOSED PLAN ( P P I  

Submit Draft PP 

Submit Final PO 

S ubini t ?.e s ?on s iveze s s S l ~ ~ n a  r y 

Submit Final Xesponsiveness S u m a z y  

0: 1 CCR?ECTIVx .XTIO:J CSCISION >Si2 F.ZCC?S Gt 
DECISION (CAD/ROD) 

Submit Draft CAD/ROD 

Submit Final CAD/ROD 

OU 1 CO33ECTIVE /REMEDIAL DESIGN ( C D / W )  

Submit CD/RD Work Plan 

S ~ b m i t  Draft Title Ii Design 

S c b r n i t  F i n a l  Title Gesign 

February 6 ,  1990 

October 30, 1990 

October 28, 1992 

November 151 1993 

February 11, 1994 

August 3, 1994 

A!.lqust 3, 1 9 9 4  

NovePber 1, 1994 



, 
OU 1 CORRECTIVE/REMDIAL ACTION 

Begin Corrective/Remedial Action Construction May 7, 1996 

Complete Corrective/Remedial Construction November 4, 1997 

Submit Perf o k n c e  Assessment Report February 10, 1998 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document September 18; 1989 

Submit Proposed IM/IRA Decision Document October 6, 1989 

Submit Final IM/IRA Decision Document January 5, 1990 

Submit IM/IRA Implementation Document February 22, 1991 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase 11-A IM/IRA Construction 

Begin Phase 11-3 IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IRA Testing 

January 15, 1990 

October 8, 1990 

April 1, 1991 

SqcemSer  3, 1991 

April 13, 1992 

August 5, 1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Perfonkce Assessment Report October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document June 19, 1990 

Submit Proposed IM/IRA Decision Document September 18 , 1990 

Submit Draft Responsiveness Sununary December 13, 1990 

Submit Final. Responsiveness Summary and Final 
IM/IRA Decision Document 

January 11, 1991 

Field Treatability Test System Installation Complete 

Begin Field Treatability Testing 

May 10, 1991 

May 13, 1991 

Submit Draft Treatability Test Report P.pril 1, 1992 

Submit Final Treatability Test Program Report Zune 2, 1992 

Complete 1~11-U Construction 

Begin Field Treatability Testing (Entire System) 

April 24, 1992 

April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft P.roposed IM/IRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 1 1 ,  1992 

Submit Final Responsiveness Summary and 
Final iM/IRA Decision Document 

Release Final Responsiveness Summary and 
IM/iRA Decision Document to Public 

August 14, 1992 

September 4, 1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

.OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Information and Preliminary 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary 
Health Risk Assessment Report 

OU PHASE I RCRA FACILITY INVESTIGXTION/REMEDIAL 
INVESTIGATION (RFI /RI 1 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I FGI/RI Work Plan 

Subrnit Draft Phase I RFI/RI Xeport 

October 26, 1990 

April 2,  1991 

April 16, 1991 

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1994 



BACKGROUND 

TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

STUDY 

Submit D r a f t  Background S tudy  Repor t  (Water) 

Submit D r a f t  Background S tudy  Report  ( S o i l s )  

Submit R e v i s e d  Background S t u d y  Report  

COMMUNITY RELATIONS 

Submit D r a f t  Community Survey P l a n  

Submit F i n a l  Community Survey P l a n  

Submit D r a f t  Community R e l a t i o n s  P lan  

Submit F i n a l  Community R e l a t i o n s  P lan  

L 

Decernber 15, 1989 

December 15, 1989 

December 21 ,  1990 

j a n u a r y  23, 1990 

March 22 ,  1 9 9 0  

>!ovember 1, 1990 

cenua ry  2 Z i  1 9 9 1  

Submit Community R e l a t i o n s  P l a n  Responsiveness  Summary Zune 2 1 ,  1991 

HISTORICAL RELEASE REPORT 

Submit D r a f t  S i s t o r i c a l  R e l e a s e  Report  

Submit F i n a l  H i s t o r i c a l  Release Report  

S u h i t  L ’z i f t  U e + l t h  and S a f e t y  ?lax? 

Submit F i n a l  H e a l t h  and  S a f e c y  P lan  

June 3 ,  15S.2 

PLAN FOR PREV-NTION OF CONTPMINFLNT DISPSRSION 
. .  . .  

Submit D r a f t  P l a n  f o r  P r e v e n t i o n  of Contaminant Seczerrber 1 9 ,  1590 

D i s p e r s i o n  

Submit F i n a l  P l a n  f o r  P r e v e n t i o n  o f ’ c o n t a m i n a n t  
D i s p e r s i o n  

S u b n i t  Responsiveness  Sun-nary on ? la  f o r  
P z e v e n t l o n  of Contaminant D i s p e r s i o n  

J u l y  22, 1991 

November 25,  1991 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work Plan for Discharge Limits 
f o r  Radionuclides 

Submit Final Work Plan for Discharge Limits 
f o r  Radionuclides 

April 5, 1991 

September 16, 1991 

January 30, ' 1992 

August 29, 1990 

March 1, 1991 

August 29, 1990 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1 ,  1991 

. " - 0  Ee. tZs72E. r  21, 1::. 

June 3, 1991 

Fay 26, 1 9 9 3  



~~ 

TABLE 6 

FEDERAL FACILITY AGXEY-ENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMEDIAL ACT ION 

Submit Draft Phase I Proposed IM/IRA Decision Document A p r i l  14, 1 9 9 4  

Submit Phase I Proposed IM/IRA Decision Document 

Submit IM/IRA Responsiveness Summary 

June 24, 1994 

November 1, 1994 

- ^ L  - - , . r  - .  . -. - - -,,,--. - - - -  - -  . .  . -  - - -  , _  . 

,u c h.L-b r?;c - 1 - = . .  c -..-- _.- -v  n:L. ,-,le :T - -  --e:- ac--y2 

Begin Phase I IM/IRA Construction 

All Solar Ponds Emptied of Water and Sludge 

- e-_---. - - ,  - <  < - ____.._- _ _ _ _ _ _  - ___,__-.  _...-_-.._..-----. - ---e- ..-. - -  - 

February 10, 1995 

September 27, 1995 

January 20, 1995 

OU 4 SOLAR PONDS PHASE I1 RFI/RI 

Submit Dzaft Phase I1 RFI/RI Work Plan Z-sril 22 ,  1 9 9 4  

Submit F h a l  Phase I1 RFI/RI Work Plan SepceTbex 19, 1994 

Submit Dzaft ?hase 11 RFI/RI R e p O X  

Subnit F i m l  ?hase I1 RFI/XI Xeporz SepLerrker 11, 1 9 $ 6  

-.---- :--:i i C  - ” ,  - 0 4 E  - d  



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 6 
WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I / R I  ) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Final Phase I RFI/RI Report 

April 19, 1991 

September 16, 1991 

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT OiiDER 

MILESTONE SCHEDULE 

OU 8 

700 AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Dra f t  Phase I RFI/RI Work Plan  

Submit F i n a l  Phase I RE'I/RI Work Plan  

Submi t  Draf t  Phase I RFI/RI Report 

Submit F i n a l  Phase I RFI/RI Report 

L 

May 1, 1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 

I 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14 WIOACTIVE.SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I R F I / R I  Report 

June 26, 1992 

October 19, 1992 

December 20, 1994 

May 23, 1995 


